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B September 9, 1958
(Gt movevssg 037169
Dear Jim:

Attached is our estimated cost and statement of work
(Exhibit "A") for continuing work on Contract No. HF-32-27
until 30 September.

Also enclosed is a copy of the proposal from our
subcontractor and six (6) copies of the proposed amendment
to our subcontract. If this amendment meets with your satis-
faction, would you please spprove and return four (L) copies
to me for transmittal to owr subcontractor.
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EXHIBIT "A"

STATEMENT OF WORK

Adjustment end Service Testing of "C" System Number L including the
following:

(1) Adjustment and focus of optical system.

(2) Installation of light baffles between primary and
scanning mirrors.

(3) Relocation of the gimbal to the center of gravity of
the configuration.

(4) Replacement of temporary modifications and installation
of final modifications.

(5) Electrical circuitry checkout.

(6) Flight tests required to check focus and stabilization.
(7) Removal of flight test instrumentation.

(8) Conduct four (4) similated operational missions of

meximum range and altitude. (Tracker will also be
utilized on these simulated operational missions.)
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